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East Tennessee Technology Park Tennessee 

Washington 
  

Study of Alternative Approaches for Transite Panel Removal 
 

Challenge 
Large facilities operated by the U.S. Department of Energy (DOE) such as the 

Gaseous Diffusion Plant at Oak Ridge, TN and the former processing facilities 

at Hanford, WA are paneled entirely with transite siding (an early form of 

cement composite drywall panel containing up to 50% asbestos).  Asbestos 

removal raises important worker safety issues.  The panels must be treated as 

non-friable asbestos (Category II) with the potential of becoming friable if 

broken or crushed.  Asbestos is considered friable if, when dry, it can be 

crumbled, pulverized or reduced to powder by hand pressure.  
 

These facilities comprise millions of square feet of transite which must be 

removed and disposed of prior to actual building structure demolition.  

Presently, DOE utilizes two transite asbestos abatement methods: 1) the manual 

method used at Oak Ridge and 2) the mechanical method used at Hanford.  The 

manual method uses workers in man-lifts to shear the bolts holding the panel to 

the building with hand-held tools then remove the panel and lower it to the 

ground (Fig. 1).  The mechanical method uses excavator equipment to pull the 

transite from the building and lower it to the ground (Fig. 2).  With the 

mechanical method, wetting of the panels (in an effort to reduce friability) and 

water misting (to knock down airborne asbestos fibers) are generally employed.  

This activity necessitates the construction of water collection systems and 

subsequent treatment of collected asbestos contaminated water.   
 

 
 

This study compared the two transite removal methods based on relevant operational criteria.  Additionally, 

laboratory testing was conducted to determine the effect of water and amended water on the release of airborne fibers 

when transite panels were broken or crushed. 
 

Tech Solution 

Bechtel Jacobs Company LLC (BJC) assembled an experienced team from both sites to evaluate both the manual and 

mechanical methods of transite panel removal.  The team gathered pertinent work requirement information for both 

methods which included cost, equipment, waste disposal, regulatory, monitoring, training, safety, and permit 

requirements and the results from air monitoring of airborne 

asbestos fibers generated during demolition.  
 

In addition, the Materials and Chemistry Laboratory, Inc. (MCL) 

at Oak Ridge was contracted by BJC to test the effectiveness of 

wetting transite panels to reduce airborne asbestos fiber emissions 

during demolition.  To accomplish this, MCL constructed a test 

enclosure (Fig. 3) to allow testing in a closed system.  Transite 

panels from both Oak Ridge and Hanford were sent to MCL for 

testing.  Testing included the selection of the appropriate 

concentration of wetting agents, an evaluation of the penetration 

of the water and amended water into the transite panel, and 

measurement of the release of asbestos fibers into the water and 

the air upon breaking. 
 

 

Site Project & Identifier  Tech Stage: Lessons Learned 
PBS OR-0040-Nuclear Facility D&D –  

East Tennessee Technology Park 

PBS RL-0041-Nuclear Facility D&D –  

River Corridor Closure Project 

 Both methods meet regulatory requirements.  The choice 

of method will be driven by site-specific considerations. 

 

Figure 3: Transite closed system testing 

Figure 2: Mechanical method of removing 

asbestos-laden transite 

Figure 1: Manual method of removing 

asbestos-laden transite 
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Tech Accomplishments  
In laboratory tests conducted by MCI, the exterior of the transite panels was sprayed with the following solutions: 

water only, 100% CC WET, water plus CC WET at a concentration of 0.1% wt., and Kidde Fire Fighting NF-300 

Class “A” foam in water at a concentration of 1.0% wt.  Each solution was applied to the surface for 15 minutes, 2 

hours and 5 hours. An untreated panel was used as the baseline.  
 

The test revealed that neither the water nor amended water penetrated the asbestos transite panels.  Even with a 

wetting duration of 5 hours there was no evidence of significant penetration within the bulk transite material.  Once 

the soaking was complete, the transite was broken within the closed system structure using a weight dropped from 12 

inches above the panel surface. The air sampling/fiber counting results showed no statistically significant difference in 

fiber loaded with water or amended water. However, because of the limited run populations in the study and attributes 

not considered in this study, misting during demolition operations should not necessarily be abandoned, but further 

evaluated.  
 

The results of the comparison of the two methods for panel removal indicate the manual method is labor intensive and 

poses additional safety hazards such as elevated work, heat stress, and ergonomics. The mechanical method relies on 

equipment, is less labor intensive, and reduces some of the hazards associated with the manual method.  Cost data 

available for this study was somewhat limited but the mechanical method appeared to be both faster and less costly.  

Both methods comply with the standards for airborne asbestos particles however, the mechanical method has a greater 

potential for release of asbestos.  
 

Impact 

Millions of square feet of transite must be removed from facilities in the DOE complex.  This study provides DOE 

EM D&D project managers and regulators with a reference to compare the requirements and benefits of the two 

alternative methods.  Both methods have proven to meet all regulatory requirements and be protective of workers and 

the environment.  The Mechanical Method seems to be faster and less costly; however there are site-specific 

considerations to be taken into account by the project managers and stakeholders before choosing an approach.  This 

study may help facilitate that decision making.  

Impact and Features 

 Both methods meet regulatory requirements  

 Water applied to the surface of the panel does not 

penetrate the transite and does not decrease airborne 

fiber concentrations upon breaking. 

 The manual method is more labor intensive and 

poses potential industrial safety hazardous such as 

elevated work, heat stress, and ergonomic injury  

 The manual method is less likely to produce airborne 

asbestos, however, air sampling during removal by 

means of the mechanical method did not detect 

airborne asbestos above the regulatory limits 

 Based on the data available for this study, the 

mechanical method appears to be faster and more 

cost effective.  This would facilitate:  

 Cost reduction   

 Schedule acceleration 
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Ed Trujillo 

Bechtel Jacobs Company, LLC 

Oak Ridge, TN  

865-241-3756 

 Technology Name Study of Alternative Approaches 

for Transite Panel Removal 
 

 Federal End 

User Information 

James D. Kopotic 

DOE EM ORO 

865-576-9441 

kopoticjd@oro.doe.gov  
  

 Tech User 

Information 
 

TBD 

 
 

           Web Links TBD 

 HQ Project Lead Paula Kirk, EM-44 

202-586-5426 

Paula.kirk@em.doe.gov  

 Challenge Category Tech Solution Category 

 Dismantlement 

 Demolition 

 Contaminant Migration Control 

 Dismantlement 

 Demolition 

 Waste Handling and Packaging  
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